
Caringbytes Website

Computing Task 1



James Glynn COMP2

Logbook

- Week 5 24/5/25 12:31PM
 - I set up my preferred file structure for website projects.
- Week 5 24/5/25 12:39PM
 - I just got PWAs working, it only took 10 minutes. I am now removing that from the week 10 todos. Now I'm gonna try and download the Caringbytes logo from Teams.
- Week 5 24/5/25 12:43PM
 - I have successfully downloaded the Caringbytes logo.
- Week 5 24/5/25 12:57PM
 - I generated light and dark mode colour palettes, but they may change, light mode is above then dark mode



#2a74cf #4f82d5 #6a91da #81a0e0 #98afe5 #adheeh Primary - a30 Primary - a40 Primary - a50 Primary - a10 Primary - a20 Surface colors Best used for surface elements like cards, backgrounds, and other surface elements #4e4e4e #000000 #858585 Surface - a10 Surface - a50 Tonal surface colors A tonal surface variant, best used for surface elements like cards, backgrounds, and other surface elements #6e7074 #0d1018 #24262d #3b3d43 #54565b #898a8f Tonal - a0 Tonal - a10 Tonal - a20 Tonal - a50

- Week 5 25/5/25 9:00AM
 - I have made it easy for me to change to light mode and dark mode from the html file
- Week 5 28/5/25 2:28PM
 - Viewed the official assessment notification, played around with the header and layout of the index page.
- Week 5- 1/3/25 4:00PM
 - o Aim:

- Make gantt chart ✓
- Set up documentation
- Make header
- Get plausible start on homepage